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Statement of Ongoing Contractsasof 12/20/18 12/ 26/ 18

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 5- 21. 0/ 31 I N FRESNO COUNTY ON | -5 FROM GRANI TE CONSTRUCTI ON' COVPANY $12, 295, 753 09/ 26/ 18 0%
06-0U0804 TUOLUMNE AVE OC TO 1.0 M. NORTH OF 2716 S. GRANI TE COURT $0  10/22/18 0%
BLIM 005 -(151)E RTE 33/5 SEPARATI ON $o
-0 PAVEMVENT PRESERVATI ON ( CAPM) FRESNO ~ CA 93706

(559) 441- 5700
HA22
06- FRE- 41- 22. 8/ 23. 6 ON FRE 41, 168, AND 180 AT 28 BRI DGES TRUESDELL CORPORATI ON OF MOHAMMAD SAM M $2, 420,261 06/01/18 82%
06-0v4704 CONCRETE OVERLAY/ JO NT & DECK SEALS CALI FORNIA, | NC. 3240 N. M LLBROOK $1, 222' ig; 84715 82; ig 40%

1310 W 23RD STREET FRESNO, CA 93726 '

TEMPE AZ 85282 (559) 243- 3814
HML (602) 437-1711
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETWEEN PM VI KI NG CONSTRUCTI ON COMPANY ~ MARK MENGONI $4,301,014 10/ 13/ 16 49%
06- 0N9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CI R #A 3240 N. M LLBROOK $3,977,030 11/03/16 929
NHP- P041- ( 599) E $40, 627 04/ 22/ 19

0O 0. 070. 2 (MADERA COUNTY) RANCHO CORDOVA CA 95742 FRESNG, CA 93726

o BRI DGE SEI SM C RETROFI T }

(916) 852 5530 (559) 243- 3543
HA21
06- FRE-43-/7.3 IN FRESNO COUNTY | N AND NEAR SELMA  AVI SON CONSTRUCTI ON, | NC. $535,469 11/19/18 0%
06- 0vV9804 FROM KI NGS COUNTY LINE TO MOUNTAIN 40434 BRI CKYARD DR $0 12/10/18 0%
SSTG P043- (049) E VI EW AVE. $0
-0 CONSTRUCT CENTER LI NE AND SHOULDER ~ VRDERA  CA 93636

(559) 431- 0317
HB1
06- FRE- 99- . 4/ 30. 5 ON FRE/ MAD 99, AT 18 BRIDGES, |N FRE MYERS & SONS CONSTRUCTI ON, LLCMOHAMVAD SAM M $5, 590, 653 06/ 11/ 18 42%
06- 0v4604 CO FROM 0.4 M LES N OF THE FRE/ TUL CO4600 NORTHGATE BLVD., STE 100 3240 N. M LLBROOK $109, 133 8;5 ég; 12 204

LINE TO 1.1 MLES S OF THE FRE/ MAD CO FRESNO, CA 93726
SACRAVENTO CA 95834
LINE AND I N MAD C (559) 243- 3814

™ BRI DGE DECK OVERLAYS & JOI NT SEALs  (916)283-9950
06- FRE- 99- 16. 0/ 0 I N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N DONALD HI URA $1, 093,780 05/ 30/ 18 34%
06-0V5604 M N OF CHESTNUT AVE OC TO 0.4 M S CONSTRUCTI ON, | NC. ROOK $767,776 06/ 25/18 9
ACNH- P099- ( 619) E 3240 N. MLLB AVE $10,851 01/15/19  °09%

--0

HB4N

OF SOUTH CALWA CH
W DEN RAMP & | NSTALL TRAFFI C SI GNAL

P. 0. BOX 8397

HUNTI NGTON BEACH CA 92615
(714) 378- 1533

FRESNO, CA 93726
(559) 341- 2795
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTIES I N AND GRI FFI TH COVPANY CARY CRUZ $5, 419,203 03/ 06/ 18 80%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKWAY AVENUE 3240 N. M LLBROOK $4, 556, 028 gg; ég; 12 84%

OVERCRGOSSI NG TO AVENUE 7 FRESNO, CA 93726

BAKERSFI ELD CA 93308

OVERCROSSI NG 661) 392- 6640 (559) 243- 3881
" RHVA- OPEN GRADED ( BWC) OVERLAY (661) 392-
06- FRE-99-22.7/28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COMPANY, INC. MOGUIRE, TIM $4, 003,161 08/08/17 23%
O e OOV AME QMO SWWADLEC: L0 TERMRABKE v e o SELS B o
--0) SYLMAR CA 91342 ’

(818) 262. 6200 (559) 259- 2081

HB4N
06- FRE- 99- 23. 5/ 26. 7 IN THE CITY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COVPANY KI MURA, JUSTIN $134, 906, 965 06/ 30/ 16 97%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 2750 N. PARKWAY DRI VE $128$gg§, igg 815 ig; 18 94%
ROUTE 99 REALI GNVENT FRESNO, CA 93722 ’
WATSONVI LLE CA 95077 (558) 246- 9536
(559) 441- 5700
HMVL
06- FRE-99-/14. 9 IN TUL AND FRE CO ON RTE 99 AT DAVSON- MAULDI N MARK MENGONI $2, 876,107 09/ 05/ 18 5%
2&&%83-(621)5 VARI OUS LOCATI ONS FROM TUL- CONSTRUCTI ON, | NC. 3240 N. M LLBROOK igig, ggg gg; gg; ig 8%
R53. 82/ 53. 94 TO FRE- 0. 0/ 14. 93 10625 ELLIS AVE SUI TE D FRESNO, CA 93726 ’
-0 ROADSI DE SAFETY | MPROVEMENTS (559) 243- 3543

FOUNTAI N VALLEY CA 92708
(714) 378- 1533

06- FRE- 168- 36. 0/ 65. 9 I N FRESNO COUNTY | N AND NEAR SHAVER CAL VALLEY CONSTRUCTI ON MARK MENGONI $14, 959, 679 08/ 24/ 18 21%
06- 0094 LAKE FROM 0.2 M LE WEST OF AUBERRY 5125 N GATES AVE #102 3240 N. M LLBROOK $1,354,933 09/20/18 9%
B1ST- S168- (064) E ROAD TO KAl SER PASS ROAD $181,731 06/ 03/ 19
-- FRESNO CA 93722 FRESNG, CA 93726

0 HMA RESURFACI NG AND REHAB CULVERTS (559) 243- 3543

(559) 274- 0300

06- FRE-180-57.9/62.4 | N FRESNO FROM 0.7 M WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAI DAR HADDADI N $4,058,312 03/19/15  40%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC 3240 N. M LLBROOK $3, gggvégg (1’85 ig; ig 94%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 ’
FREEWAY LANDSCAPI NG (559) 897- 7223

HERCULES CA 94547
(510) 741- 9226



Page 3
Statement of Ongoing Contractsasof 12/20/18 12/ 26/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $54, 380, 197 04/ 05/ 17 62%
06-342534 VEST OF SM TH AVENUE TO EAST OF 13170 TELFAI R AVE 3240 N. M LLBROOK AVE $26, 713,679 04/ 26/ 17 49%
ACNH- S180- (059) E NOCD $1, 220,095 09/ 30/ 19
0 FRAN AVERUE SYLMAR CA 91342 FRESNG CA 93726
o 2C TO 4E ON NEW ALI GNMENT KI NGS -
(818) 362- 9200 (559) 243- 3856
HE14
06- FRE- 269- 10. 6/ 12. 4 NEAR HURON ON ROUTE 269 FROM 1.1 M LEA. TEI CHERT & SON INC. DBA $14, 638,574 11/02/18 0%
06- 394604 NORTH OF PALMER AVENUE TO 0.4 M LES TElI CHERT CONSTRUCTI ON $0 11/30/18 0%
ACST- P269- (013) E SOUTH OF ROUTE 198 5771 S TOYOTA AVE $0
-0 CONSTRUCT NEW BRI DGE & RAI SE GRADE
FRESNO CA 93725
HE14 (559) 813- 3100
06- KER- 0-/ 0 IN KERN, KINGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AMARJI T DHALI WAL $12, 186, 475 08/ 08/ 17 84%
06-0S6104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORR' S RD. $9;$§f%,§fg 825 (2)5135 1; 79%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 !
W RE THEFT RESTORATI ON .
CHNO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER- 5-54. 1/ 0 IN KERN COUNTY AT THE BUTTONW LLOW  NERCER FRASER COMVPANY $2, 369,350 06/22/18 0%
06-0Q6204 SAFETY ROADSI DE REST AREA PO BOX 1006 $0 07/17/18 0%
ACIM005-(198) E UPGRADE WATER AND WASTE WATER $0
--() EUREKA CA 95502
(707) 443- 6371
HA26
06- KER- 14-16. 6/ 0 IN MJAVE AT THE MOJAVE MAI NTENANCE JAMES E. THOWMPSON, |NC., DBA $3, 547,500 11/09/18 0%
06-0T3014 STATION - L5713 JTS CONSTRUCTI ON $0 11/30/18 0%
UPGRADE FACI LI TY 300 E PLANZ ROAD $0
BAKERSFI ELD CA 93307
HA12 (661) 835-9270
06- KER-43-.1/.5 I'N KERN COUNTY ON ROUTE 43 FROM GRANI TE CONSTRUCTI ON CO. $4, 247,640 11/09/18 0%
06-0P9004 ROUTE 119 TO 0.4 M LE NORTH OF ROUTE 3005 JAMES ROAD $0 11/30/18 0%
SNHG- X029- ( 140) E $0

--0

HB1

State of California Department of Transportation

119 & ON ROUTE 119 FROM 0.4 M LE WEST

OF ROUTE 43 TO 0.3 ML
| NTERSECTI ON | MPROVEMENTS

BAKERSFI ELD CA 93308
(831) 724- 1011
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COMPANY, | NC. AMARJI T DHALI WAL $25, 696, 071 01/11/18 37%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORRI S ROAD $7,515,256 02/02/18 29%
PLUL- 6206- ( 021) E 0.9 MLES EAST OF THE | NTERSTATE 5 $827,434 03/11/20
. BAKERSFI ELD, CA 93308
--0) SYLMAR CA 91342
| NTERCHANGE 818) 362. 9200 (661) 391- 4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN (818) 362-
HE13
06- KER- 46- 57. 3/ 57. 8 I N KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $15, 057,502 05/ 05/ 17 75%
R&E&ggg SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $12, 741,439 05/ 30/ 17 82%
-(129)E BRI DGE REPLACENVENT BAKERSH ELD. CA 93308 $631,559 04/ 17/19
--0) IRVINE CA 92618 561) 301 47;‘7
(949) 470- 0500 (661) 391-
HA21
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, AMARI| T DHALI WAL $22,191, 754 05/01/18 0%
06- 08514 SEPARATI ON TO COTTONWOCD ROAD 13170 TELFAI R AVENUE 1824 NORR S ROAD $0 05/29/18 0%
ACNH- PO58- (128) E ROADWAY REHABI LI TATI ON (3R) BAKERSFI ELD, CA 93308 %0
--0) SYLMAR CA 91342 (661) 361. 4766
(818) 362- 9200
HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, CLAY LOVAX $32, 940, 764  12/29/17 69%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $12, 521, 447 02/02/18 38%
ACNH PO58- (126) E RTE 58/ 184 SEPARATI ON $1,272,043  04/03/ 19
0 SYLMAR  CA 91342 BAKERSFI ELD, CA 93308
PAVEMVENT REHABI LI TATI ON ( 2R .
(2R (818) 362- 9200 (661) 391- 4767
HA22
06- KER- 58- 99. 0/ 100. 3 ABOUT 8 M LES EAST OF TEHACHAPI FROMGRANI TE CONSTRUCTI ON COVPANY $7,132,608 08/28/18 0%
06- 0Q1904 SAND CANYON OH TO 0.5 M EAST OF 3005 JAMES ROAD $0 09/14/18 0%
BINH PO58- (130) E CACHE CREEK (BR¢ 50-346 L/R) $0
--0) REPLACE BRI DGES BAKERSFI ELD CA 93308
(661) 399- 3361
HA21
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COVPANY, SAM DHAL| WAL $16, 527,218 10/ 02/ 17 75%
06- 0R1404 OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE $12, 791,813 10/ 27/ 17 0
ACNH P099- ( 614) E 1824 NORRI'S ROAD $1,500, 808 03/15/19 '

--0

HA22

2R PAVEMENT REHABLI LI TATI ON

SYLMAR CA 91342
(818) 362- 9200

BAKERSFI ELD, CA 93308
(661) 391- 4742
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Statement of Ongoing Contractsasof 12/20/18 12/ 26/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 23. 6/ 28. 4 I'N KERN COUNTY I N AND NEAR BROSAMER & WALL, | NC. $62, 401, 885 10/ 03/ 18 0%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 QAKLAND BLVD. $0  10/25/18 0%
BLNH- X029- (143) E BEARDSLEY CANAL $0
-0 ROADWAY REHABI LI TATI ON VALNUT CREEK ~ CA 94596
(925) 932- 7900
HA22
06- KER- 99- 23. 6/ 24. 1 I'N KERN COUNTY | N BAKERSFI ELD FROM  STURGEON ELECTRI C CALI FORNI A, $524, 499 07/26/ 18 0%
06- 054504 BRUNDAGE LANE OVERCRCSSI NG TO PALM  LLC $0 08/20/18 0%
AVENUE AND AT ROUTE 58/ 99/ 178 13501 BENSON AVE $0
SEPARATI ON
I NSTALL HI GHWAY LI GHTI NG CHNO  CA 91710
HB1 (909) 591- 0000
06- KER- 99- 49. 3/ 57. 6 IN KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4, 624,139 01/ 16/ 18 84%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE $4, 079, 423 (ﬁ; 235 12 85%
ON ROUTE 190 FROM 0.1 M LE EAST OF VI SALI A CA 93291
ROAD 232 10 0.2 M LE BAKERSFI ELD CA 93308
X 661) 392- 6640 (559) 651-8321
™ BOUNDED WEARI NG COURSE, RHMASTYPE 0
06- KER- 155- 46. 5/ 70 IN KERN, KINGS & TULARE COUNTIES ON ESLI CK CONSTRUCTI N $766, 001 10/ 22/ 18 0%
06- 0U9404 VAR OUS ROUTES 12133 E SHAW $0 11/08/18 0%
REMOVE DI SEASED AND DEAD TREES $0
CLOVIS CA 93619
(559) 593- 0311
HA23
06- KIN-5-/9 I'N KINGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY  GANDRATHI, SUNI L $18, 823,958 02/22/18 96%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PMENT 2716 S. GRANI TE COURT 3240 N. M LLBROCK $17,801,592 03/19/18 91%
ACI M 005- (201) E UNDERCRGSS! NG $0 11/28/18
-- FRESNO CA 93706 AVENUE
0 PAVEMENT REHABI LI TATI ON (2R) FRESNO, CA 93726

(559) 441- 5721
(559) 999- 5733

HA22

06- KI N-41- 8. 1/ 16 I'N KI NGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,917,270 05/ 10/ 18 72%

06- 0v8604 FRESNO COUNTY LI NE AT VAR OUS 40434 BRI CKYARD DR 240 N. M LLBROOK $2, 421,342 05/31/18 9

SNHG P041- (135) E 3240 N $230.806 01/16/19 3%
LOCATI NS MADERA CA 93636 AVENUE

-0 CONSTRUCT CENTER LI NE AND SHOULDER FRESNO, CA 93726

(559) 431- 0317
HB1 (559) 243- 3852
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N- 41- 34. 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $1, 518,155 05/ 30/ 18 76%
3&&%32‘1‘ 1380 & KANSAS AVENUE 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1, 312;&22 gg; gi; 12 85%
-(138) | NTERSECTI ON | MPROVENENTS AVENUE )
--() FRESNO CA 93706 FRESNO, CA 93726
(559) 441- 5700
(559) 243- 3852
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, |NC. $543,642 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $450, 204 06/ 22/ 17 83%
ACNH P0O41- (133) E U C $10,183 10/ 16/ 19

-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL  CA 94901
(415) 453- 4675

HA25
06- KI N-198- 8. 9/ 10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $697, 200 01/02/ 15 0%
oS o A e 5200 N L oR, 52 QU2 o
(; -(064) LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENUE
HERCULES CA 94547 F§§§N25OC2332726 PLANT EST
HEL1 (510) 741- 9226 (559) 250- SATI S
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COMPANY HAROLDSEN, BRENT $3, 758,416 04/ 11/ 18 94%
06- 0Q3204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT ROOK $3, 589,334 05/16/18 9
SNHG P198- (079) E 3240 N. MLLB $113 256 12/31/18  2°%
ROAD FRESNO CA 93706 AVENUE
-0 CONSTRUCT ROUNDABOUT FRESNO, CA 93726

(559) 441- 5700
(559) 246- 6410

HB1
06- KI N- 198- 16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1,053,477 08/11/17  100%
06-487514 OVERCROSSI NG 12TH AVENUE I NC. 3240 N. M LLBROOK $870, 825  08/29/17 83%
AO(\‘;‘* P198- (074) E OVERCRCSS! NG 726 ALFRED NCBEL DRI VE AVENLE $8,864  02/24/20
o REPLACEMENT PLANTI NG
HERCULES CA 94547 F§§§N§99C?722726 OVER RUN

HA22 (510) 741- 9226 (559) 999-
06- KI N- 198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, I NC. GANDRATHI, SUNI L $655,989 06/26/17  100%
06-0T5104 | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $621,895  07/27/17 4,00,
SNHG- P198- (075) I NSTALL SI GNALS AND MODI FY CURB AVENUE $0 05/11/18
--0) REDDI NG CA 96002

FRESNO, CA 93726 SUSPENDED

(530) 223- 5937
HB1 (559) 999- 5733
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- 36. 3/ 40. 8 IN AND NEAR OAKHURST FROM 0.5 M GRANI TE CONSTRUCTI ON COMPANY  CRUZ, CARY $3, 732,850 06/13/18 72%
06- 0R1604 NORTH OF ROAD 426 TO 0.1 M NORTH OF 2716 S. GRANI TE COURT 3240 N. M LLBROOK $3, 451,366 06/28/18 90%
ACNH- P041- (136) E $0 12/04/18
--0) ALLEN ROAD FRESNO CA 93706 AVENUE 12/18/18
RESURFACE ROADWAY W TH HVA TYPE A (559) 441- 5700 FRESNO, CA 93726 COVPLETED
A2 (559) 243- 3881
06- TUL- 0- 37. 3/ 41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CO., | NC. $3,182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF %0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HVL
06- TUL-99-31.2/32.5 I'N TULARE COUNTY IN TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/ 28/ 17 0%
06-332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $936, 001 10/27/ 17 0%
$6,210 06/21/21 ?
LANDSCAPE M TI GATI ON :
HERCULES CA 94547
(510) 741- 9226 PLANT EST
HAZS SATI S
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COMPANY ~ HAROLDSEN, BRENT $30, 975,855 02/ 24/ 17 97%
06- 471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $30$iig, gig f{g; éi; :11; 97%
DI TCH TO NORTH OF NORTH GOSHEN AVENUE :
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO CA 93706 FRESNO, CA 93726
- RECONSTRUCT | NTERCHANGE BETTY DRIVE (959) 441-5700 (559) 243- 3852
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, IN TULARE COUNTY, NEARLEE S PAVING I NC. SHELLEY MAGGARD $2,899, 741 09/23/15  100%
gg— 0J5304 PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2,855,446  10/07/15 40,
TP- P190- (020) E ROAD 284 AND 0.1 M LE EAST OF ROAD $0 05/08/18
- VI SALI A CA 93291
PL62- 06 O-(3E) VI SALIA CA 93291
284 £50) 651- 1300 (559) 651- 8319
--0) | NTERSECTI ON | MPROVEMENT (559) 651-
HB1
06- TUL- 190- 48. 5/ 56. 6 I'N TULARE, FRESNO AND MADERA SI ERRA MOUNTAI N CONSTRUCTI ON $5, 940,000 11/08/18 0%
06- 09504 COUNTI ES ON VAR OUS ROUTES I NC. $0 11/30/18 0%

REMOVE DEAD TREES 13919 MONO WAY $0

SONCRA  CA 95370
HA23 (415) 896- 2859
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Statement of Ongoing Contractsasof 12/20/18 12/ 26/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-190-/8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG I NC. MARTI NEZ BLAS $12, 250, 824  11/29/17 49%
DI e VEST CF RO o 11339 5 PEAGH AVE 5530 WROGSEVELT AVE ST I
AC OVERLAY, SHOULDER W DENI NG, LEFT '
--0) FRESNO CA 93725 2’;:’;;‘:3:1(:2‘32?291
(559) 834- 4818
HA22
06- TUL-198-11.7/19.7 IN TULARE COUNTY I N AND NEAR VI SALIALEE S PAVING | NC. HUERTA, JAVI ER $20, 830, 750 12/01/17 62%
06- 0S3404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $11, 783,941 12/ 26/ 17 55%
ACNH-P198- (077) E PAVEMENT REHABI LI TATI ON (2R) VI SALI A CA 93291 $895,644  04/19/19
--0) VISALIA CA 93291 550) 286. 7590
(559) 651- 1337 (559) 286-
HA22
06- TUL- 201-12. 4/ 21. 2 ON STATE ROUTE 201 AT SAND CREEKAR VI KI NG CONSTRUCTI ON COVPANY $11, 134,118 11/29/18 0%
06- 0H2004 BRI DGE AND FRI ANT- KERN- CANAL BRI DGE PO BOX 1508 $0 12/17/18 0%
B1ST- X107- (017) E $0 0
AND ON STATE ROUTE 216 AT THE KAWEAH
--0) R VER BRI DCE RANCHO CORDOVA CA 95741

BRI DGE RAI L REPLACMENT (916) 852- 5530

HA21

Totals: Authorized Final Amt: $593, 678, 484 Completed to Date: $316, 812,595  Work ThisMonth: $8, 832, 498




Cnty Rt Pm

06- FRE-5-21. 0/ 31

06- FRE-41- 33.
06- FRE-41- 22.
06- FRE-43-/7.
06- FRE- 99- 16.
06- FRE- 99- 20.
06- FRE- 99- 22.
06- FRE- 99- 23.

1/ 33.
8/23.6

3
0/0

2/ 31.
71 28.
5/ 26.

06- FRE-99-/14.9
06- FRE-99-.4/30.5

06- FRE- 168- 36. 0/ 65. 9
06- FRE- 180- 57. 9/ 62. 4
06- FRE- 180-74.1/78.6
06- FRE- 269- 10. 6/ 12. 4
06- KER-0-/0

06- KER-5-54.1/0
06- KER- 14-16.6/0
06- KER-43-.1/.5

06- KER- 46- 30.5/33.5
06- KER- 46-57. 3/ 57. 8
06- KER-58-52. 7/55. 5
06- KER- 58- 55. 4/ 59. 7
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Contract

06- 0U0804
06- ON9904
06- 0V4704
06- 0vV9804
06- 0V5604
06- 0W2504
06- 0K2904
06- 2HT104
06- 0T3604
06- 0V4604
06- 0UO9U4
06- 0QR104
06- 342534
06- 394604
06- 0S6104
06- 0Q6204
06-0T3014
06- 0P9004
06- 442544
06- 0K4604
06- 08514
06- 034704
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER- 58-99. 0/ 100. 3 06- 0Q1L904
06- KER- 99- 10. 5/ 20. 5 06- OR1404
06- KER- 99-23. 6/ 28. 4 06- 0QR804
06- KER-99-23.6/24.1 06- 0354504
06- KER- 99-49. 3/57. 6 06- 0vV1804
06- KER- 155-46. 5/ 70 06- 0U9404
06-KIN-5-/9 06- 0354904
06- KIN-41-34. 4/ 35 06- 0T2404
06- KI N-41-8.1/16 06- 0vV8604
06- KIN-41-40.6/41.1 06- 416014
06- KI N-198-8.9/10.1 06- 325514
06- KI N-198-15.5/0 06- 0QB204
06- KI N- 198- 16. 5/ 17. 2 06- 487514
06- KI N-198-18.4/0 06- 0T5104
06- MAD- 41- 36. 3/ 40. 8 06- OR1604
06- TUL- 0-37.3/41.3 06- 0T8004
06- TUL- 99-31.2/32.5 06- 332214
06- TUL- 99-39. 6/ 41. 3 06- 471504
06- TUL- 190-20. 9/21.2 06- 035304
06- TUL- 190- 48. 5/ 56. 6 06- 0U9504
06- TUL- 190-/8 06- 461504

06- TUL-198-11.7/19.7 06- 0S3404
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District Total:

Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract Page

06- TUL-201-12.4/21.2

Statement of Ongoing Contracts - Federal Aid

06
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $21, 193, 308
FEDERAL Al D ( PRI MARY) $175, 231, 200
FEDERAL Al D ( SECONDARY) $26, 889, 398

STATE HI GHWAY $215, 213, 570
$155, 151, 008

$593, 678, 484

06- 0H2004 8

Work Comp
$17, 801, 592
$85, 883, 930

$5, 607, 858
$183, 164, 856
$24, 354, 358
$316, 812, 595

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $3, 732, 850
$3, 732, 850

Work completed this Period:



	06

